

Scalability & Future Plan

Date	9 July 2024
Team ID	XXXXXX
Project Name	FinRelief - AI
Maximum Marks	1 Mark

Scalability & Future Plan:

This document outlines how the current project solution can be scaled to handle larger user bases, increased data loads, or extended features in the future. It also captures the team's roadmap for enhancing and evolving the project beyond its current state.

Current System Limitations:

S.No	Limitation	Impact	Priority to Address (High / Medium / Low)
1	SQLite database scalability	Limited for large user loads	High
2	Dependency on Gemini API	AI features affected by API issues	High
3	Limited production deployment	Restricts large-scale access	Medium

Scalability Plan:

S.No	Scalability Aspect	Current State	Proposed Upgrade / Solution
1	User Load	Limited concurrent users	Cloud deployment and load balancing
2	Data Storage	SQLite database	Migrate to PostgreSQL
3	Performance	Single backend instance	Caching and horizontal scaling
4	Security	JWT authentication	HTTPS, rate limiting and stronger access control

Future Roadmap:

Phase	Planned Feature / Enhancement	Target Timeline	Expected Impact
Phase 1	Cloud deployment	1–2 months	Wider accessibility

Phase 2	PostgreSQL migration	2–3 months	Better scalability
Phase 3	Advanced AI financial advisor	3–6 months	Improved personalization
Phase 4	Mobile app and lender integration	6–12 months	Broader adoption